
Establish Capital Project No. 87152 for the proposed Olive View-UCLA Medical Center Psychiatric 
Emergency Services Expansion Project; approve the Project budget; authorize an appropriation 
adjustment in the amount of $100,000; and authorize the Department of Public Works to deliver the 
proposed Project using the Board-approved Job Order Contracts.

SUBJECT

September 10, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF HEALTH SERVICES: 
OLIVE VIEW-UCLA MEDICAL CENTER

PSYCHIATRIC EMERGENCY SERVICES EXPANSION PROJECT 
ESTABLISH CAPITAL PROJECT 

APPROVE BUDGET AND APPROPRIATION ADJUSTMENT 
SPECS. 7222; CAPITAL PROJECT NO. 87152 

(FIFTH DISTRICT)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1.  Find the proposed Olive View-UCLA Medical Center Psychiatric Emergency Services Expansion 
Project exempt under the California Environmental Quality Act for the reasons stated herein and in 
the record of the Project.

2.  Establish Capital Project No. 87152 for the proposed Olive View-UCLA Medical Center 
Psychiatric Emergency Services Expansion Project with a total Project budget of $4,100,000.

3.  Approve an appropriation adjustment to reallocate $100,000 from Health Services Various 
Improvement Project, Capital Project No. 86937, to Olive View-UCLA Medical Center Psychiatric 
Emergency Services Expansion Project, Capital Project No. 87152.



4.  Authorize the Director of Public Works, or her designee, to deliver the proposed Project using the 
Board-approved Job Order Contracts.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the proposed Olive View-UCLA Medical Center 
(OVMC) Psychiatric Emergency Services (PES) Expansion Project (Project) exempt from the 
California Environmental Quality Act (CEQA); establish Capital Project No. 87152; approve an 
appropriation adjustment in the amount of $100,000 for the proposed Project; and authorize the 
Director of Public Works, or her designee, to deliver the proposed Project using Board-approved Job 
Order Contracts (JOC).

Background

OVMC encounters a high volume of patients utilizing PES, and as a result, processing these patients 
to the next levels of care, including inpatient or community-based services, in a timely manner is 
often difficult. 

In August 2011, the Joint Commission on Accreditation of Healthcare Organizations (The Joint 
Commission) conducted a survey at the OVMC and issued an indirect citation for overcrowding and 
insufficient privacy within the existing PES.  

On June 8, 2012, the Chief Executive Office (CEO) provided an extensive assessment report to the 
Board conducted jointly by the Departments of Health Services (Health Services) and Mental Health 
(Mental Health).  The report provided a variety of solutions to reduce the inflow of patients into the 
PES, accelerate the discharge of patients from the PES, and ensure adequacy at each of the three 
existing County hospitals with these PES services.  Health Services and Mental Health also 
determined that substantial improvements could be made by revising existing processes, addressing 
operational inefficiencies, and adding capacity in lower levels of care.  In addition, it was determined 
that there is a need for some investment in the physical facilities at each of these hospitals.  As a 
result, expansion of the PES at the OVMC was identified as a high priority in the effort to improve 
County-provided PES care.

On June 25, 2012, the Board approved a motion to establish a capital project in the amount of $4 
million to increase capacity and improve the physical configuration of the OVMC PES room, and 
have the CEO and the Department of Public Works (Public Works) verify costs necessary to 
implement the PES decompression plan, and report back to the Board as part of the supplemental 
budget with a plan to fund remaining costs. 

Public Works verified the construction cost estimates for this Project at $4 million, and began design 
using as-needed architectural/engineering services.  In February 2013, additional scope to upgrade 
existing firewalls in the PES area was requested by facility staff, and increased the total Project 
budget by $100,000 to $4.1 million.

The proposed Project will renovate an existing vacated space adjacent to the existing PES to provide 
for two additional holding areas increasing the current 12-patient capacity to a total capacity of 23-
patient stations, a nurse station, four seclusion rooms, and other support functions, including a 
medication room, storage space, office, and restrooms.  The proposed Project will be executed in 
two phases.  The first phase will include the relocation of medical staff from the proposed remodel 
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area to other existing buildings on campus to provide the required space for the PES expansion, and 
to complete demolition of the Project area in order to minimize unforeseen conditions during 
construction.  The second phase will consist of the renovation of the vacated space to accommodate 
the expanded PES.  This plan will allow the current functions within the existing PES to remain 
operational, including the use of the existing receiving area, adolescent holding area, interview room, 
and other support spaces.  The proposed Project will also provide for adequate separation between 
adult and adolescent services.

The expansion will improve patient observation and safety as required in the PES decompression 
plan.  The proposed new PES will be approximately 4,100 square feet larger than the existing, 
increasing the total square footage of the PES to 9,400 square feet.

Green Building/Sustainable Design Program

The proposed Project will support the Board's Policy for Green Building/Sustainable Design Program 
to the extent feasible by using energy efficiency lighting, building materials that are composed of 
recycled material, and reducing the amount of demolition materials that would be disposed in 
landfills.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) and Fiscal 
Sustainability (Goal 2), by ensuring reliable availability of medical services to the community.

FISCAL IMPACT/FINANCING

The proposed Project budget is estimated at $4,100,000, including base construction, change order 
contingency, design, permitting, inspection services, and County services.  Approval of the 
appropriation adjustment (Attachment B) will reallocate $100,000 from Health Services Various 
Improvement Projects, Capital Project No. 86937, to the OVMC PES Expansion Project, Capital 
Project No. 87152.  Upon Board approval of the appropriation adjustment, sufficient funds will be 
available in the Fiscal Year 2013-14 Capital Projects/Refurbishments Budget to fully fund this 
Project.  The proposed Project Schedule and Budget Summary are included in Attachment A.

Operating Budget Impact

The proposed Project will not have an impact on the current operational budget upon completion of 
the proposed expansion.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Pursuant to the Board's Civic Art Policy adopted on December 7, 2004, as revised on December 15, 
2009, the Project budget includes 1 percent of design and construction costs to be allocated to the 
Civic Art Fund.

ENVIRONMENTAL DOCUMENTATION

The proposed Project is categorically exempt from the CEQA.  The proposed Project consists of 
renovation of an existing space and expansion of the existing PES, including two holding areas with 
a total capacity for 23 patient stations, a nurse station, four seclusion rooms, and support functions.  
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As such, the proposed Project is within a certain class of projects determined not to have a 
significant effect on the environment in that it meets the criteria set forth in Section 15301(a) and (f) 
of the CEQA Guidelines, and Class 1 of the County's Environmental Document Reporting 
Procedures and Guidelines,  Appendix G.  In addition, the proposed Project is not located in a 
sensitive area and there are no cumulative impacts, unusual circumstances, or other limiting factors 
that would make the exemption inapplicable based on the Project records.

Upon the Board's approval of the proposed Project, Public Works will file a Notice of Exemption with 
the Registrar-Recorder/County Clerk in accordance with Section 15062 of the CEQA Guidelines.

CONTRACTING PROCESS

Public Works is using Morris Architects, one of its as-needed architectural/engineering consultants, 
to provide the needed design services for this project.  Public Works intends to use the Board-
approved JOC to deliver the proposed Project.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The existing hospital, including the existing PES will remain fully operational throughout construction. 
 The renovation work will be completed in two phases, and Public Works will coordinate closely with 
Health Services in order to minimize impacts to existing operations.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; the Department of Health Services, Capital Projects Division; and the 
Department of Public Works, Project Management Division I.
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Health Services
Mental Health
Public Works

Respectfully submitted,

WTF:SHK:DJT
SW:TH:zu
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